Tasks - Done

Total tasks: 3

ID	Task	Category	Priority	Due Date
1	Define project requirements	Planning	High	2026-10-05
2	Design data model for tasks	Design	High	2026-10-08
3	Draw workflow / flowchart	Design	Medium	2026-10-10

CONFIDENTIAL

Tasks - In Progress

Total tasks: 2

ID	Task	Category	Priority	Due Date
4	Implement add / edit / delete task	Development	High	2026-10-20
5	Add task priority and categories	Development	Medium	2026-10-24

CONFIDENTIAL

Tasks - To Do

Total tasks: 4

ID	Task	Category	Priority	Due Date
6	Save and load tasks from JSON	Development	Medium	2026-10-27
7	Export task report to Word / PDF	Development	Low	2026-10-30
8	Write unit tests	Testing	Medium	2026-11-02
9	Write README and record demo video	Documentation	Low	2026-11-05

CONFIDENTIAL